

1 BILL NO. S-81-11-49

2 SPECIAL ORDINANCE NO. S-274-81

3 AN ORDINANCE approving Change Order
4 No. 2, for 330-80 Phase I, North Maumee
5 Interconnect, Federal Grant No. C-180599-08
6 in connection with The Board of Public Works

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY
8 OF FORT WAYNE, INDIANA:

9 SECTION 1: That Change Order No. 2, for 330-80
10 Phase I, North Maumee Interconnect, Federal Grant No. C-180599-08
11 to Rocco Ferrera & Company, Inc. in connection with the Board
12 of Public Works, for:

13 the ordigianl plans for construction of
14 the 12" RCP from Street #32* to
15 Street #34* called the for relocation of
16 the sanitary force main to cut down on any
17 possible conflicts with the new construction.
18 After having discussions with the contractor
19 and the sewage treatment plant superintendent,
20 it was determined that to maintain operation
21 of the force main during construction, would
22 allow the plant to function without interruption.
23 Maintenance of the force main was accomplished by
24 bracing and tieing back the line minimizing
25 the change of a rupture. This procedure was
26 very time consuming causing the contractor
27 to submit to the City of Fort Wayne a request
28 for a unit price increase to \$46.00/LF,

29 as set out in the specification which are on file in the Board
30 of Public Works and are by reference incorporated herein and made
31 a part hereof, be and the same is in all things ratified, confirmed
32 and approved.

33 SECTION 2: That this Ordinance shall be in full
34 force and effect from and after its passage, approval by the
35 Mayor.

36 
37 COUNCILMAN

38 APPROVED AS TO FORM AND
39 LEGALITY NOVEMBER 20, 1981

40 
41 BRUCE O. BOXBERGER, CITY ATTORNEY
42

Read the first time in full and on motion by Burns,
seconded by Schmidt, and duly adopted, read the second time
by title and referred to the Committee C. W. Westerman (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, 19____, the _____ day of _____,
at _____ o'clock _____ M., E.S.T.

DATE: 11-24-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Burns,
seconded by Winfield C. Moses, Jr., and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	<u>1</u>	_____	_____	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	_____	_____
GIAQUINTA	<u>✓</u>	_____	_____	_____	_____
NUCKOLS	_____	<u>✓</u>	_____	_____	_____
SCHMIDT, D.	<u>✓</u>	_____	_____	_____	_____
SCHMIDT, V.	<u>✓</u>	_____	_____	_____	_____
SCHOMBURG	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 12-8-81

C. W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne,
Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL)
(APPROPRIATION) ORDINANCE (RESOLUTION) No. 274-81
on the 8th day of December, 1981.

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on
the 9th day of December, 1981, at the hour of
11:30 o'clock A M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 9th day of Dec,
1981, at the hour of 4 o'clock P M., E.S.T.

Winfield C. Moses, Jr.
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-11-49

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 2, for 330-80 Phase I, North Maumee
Interconnect, Federal Grant No. C-180599-08 in connection with the
Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE PASS.

PAUL M. BURNS, CHAIRMAN

Paul M. Burns

VIVIAN G. SCHMIDT, VICE CHAIRMAN

Vivian G. Schmidt

BEN A. EISBART

Ben A. Eisbart

SAMUEL J. TALARICO

Samuel J. Talarico

ROY J. SCHOMBURG

Roy J. Schomburg

12-8-81

DATE 12-8-81 CITY CLERK

CHANGE ORDER

Change Order No. 2
 Project No. C-180599-08
 Name of Project: NORTH MAUMEE INTERCONNECT

Resolution No. 330-80 Phase I
 Board Order No. 54-80
 Date: 10/14/81

To: ROCCO FERRERA & CO., INC.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Unit Price	Change in Contract Price	
		Description			Decrease	Increase
12	1,100± LF	12" Cast Iron Force Main Replacement		25.00	27,500.00	
5	1,068± LF	12" Diameter RCP CL IV		21.00	22,428.00	
5	1,085.4±LF	12" Diameter RCP CL IV		46.00		49,928.00
				Total Decrease	49,928.00	
				Total Increase		49,928.00
Net (Decrease)/(Increase)				Contract Price	-0-	-0-

The sum of \$ -0- is hereby ~~(added to)~~ ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 832,920.00
 Current Contract Price Adjusted by Previous Change Order \$ 928,796.80
 New Contract Price including this Change Order \$ 928,796.80

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Charles E. Engley Chief Engineer Date 10/20/81
 Accepted by: Robert J. Engley ENGINEER Contractor Date 10/14/81
 Approved by: Philip R. Bolter City Engineer Date Nov. 9, 1981
 Approved by: TR Owner Date 11-18-81
Robert J. Anderson
Betty R. Collins
 Attested by: Daniel Kennedy Clerk Date 11-18-81

Change Order No. 2

Resolution No. 330-80 PH.I

Board Order No. 54-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The original plans for construction of the 12" RCP from Str.
#32± to Str. #34± called for relocation of the sanitary force main to cut down
on any possible conflicts with the new construction. After having discussions with
the contractor and the Sewage Treatment Plant Superintendent, it was determined that
to maintain operation of the force main during construction, would allow the plant
to function without interruption. Maintenance of the force main was accomplished
by bracing and tying back the line minimizing the change of a rupture. This
procedure was very time consuming causing the contractor to submit to the City of
Fort Wayne a request for a unit price increase to \$46.00/LF.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill
Project Engineer

Werk Date _____

5524

TITLE OF ORDINANCE Change Order #2, 330-80, Phase I, North Maumee Interconnect,DEPARTMENT REQUESTING ORDINANCE C-180599-08
BOARD OF PUBLIC WORKSSYNOPSIS OF ORDINANCE CHANGE ORDER #2, 330-80, PHASE I, FEDERAL GRANT NUMBERC-180599-08, NORTH MAUMEE INTERCONNECT. ROCCO FERRERA & COMPANY, INC. - CONTRACTOR.

THE ORIGINAL PLANS FOR CONSTRUCTION OF THE 12" RCP FROM STREET #32+ TO STREET 34+ CALLED
FOR RELOCATION OF OF THE SANITARY FORCE MAIN TO CUT DOWN ON ANY POSSIBLE CONFLICTS WITH
THE NEW CONSTRUCTION. AFTER HAVING DISCUSSIONS WITH THE CONTRACTOR AND THE SEWAGE
TREATMENT PLANT SUPERINTENDENT, IT WAS DETERMINED THAT TO MAINTAIN OPERATION OF THE FORCE
MAIN DURING CONSTRUCTION, WOULD ALLOW THE PLANT TO FUNCTION WITHOUT INTERRUPTION. MAIN-
TENANCE OF THE FORCE MAIN WAS ACCOMPLISHED BY BRACING AND TIEING BACK THE LINE MINIMIZING
THE CHANGE OF A RUPTURE. THIS PROCEDURE WAS VERY TIME CONSUMING CAUSING THE CONTRACTOR
TO CUBMIT TO THE CITY OF FORT WAYNE.A REQUEST FOR A UNIT PRICE INCREASE TO \$46.00/LF.

EFFECT OF PASSAGE THE CONTINUATION OF THE NORTH MAUMEE INTERCONNECT, 330-80, PHASE I.

EFFECT OF NON-PASSAGE THE ABOVE CHANGE ORDER CANNOT BE COMPLETED.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) THE DECREASE AMOUNT AND THE INCREASE
AMOUNT ARE EQUAL AND THERE IS NO MONIES INVOLVED.

ASSIGNED TO COMMITTEE